Rpt-ID: RCPESPRJ Georgia Date: 04/08/2014
User: krender Department of Transportation Page 1 of 8

Estimate Summary By Project
Contract ID: B14318-12-000-0 Estimate Number: 0020 Pay Period: 03/07/2014

to 04/02/2014

Contract Location: Time Allowed: 1436 Days
.970 MILES OF CONSTRUCTION OF THE WEST CLEVELANLC Elapsed Calender Days: 646  Days
Percent Time: 44.99
District: 1 Area: 04
Contractor:

SUNBELT STRUCTURES, INC. Date Let: 04/20/2012

P. 0. BOX 327 Date Awarded: 05/04/2012
Date Contract Executed: 06/08/2012
Date Notice to Proceed: 06/26/2012

TUCKER GA 30085-0327 Date Work Began: 08/23/2012

Phone: (770)934-1839 Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 05/31/2016

Surety Co: WESTERN SURETY COMPANY

Current Contract Amount $18,128,446.54 Counties:

Original Contract Amount $16,754,384.09 White

Funds Available $9,976,388.35

Percent Complete 44.97%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
162390-.01000 $18,128,446.54 $16,754,384.09 $9,976,388.35 44.97% $135,874.72

Chief Engineer
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03/07/2014
to 04/02/2014

Project Number:

Federal State Project Number:

162390-.01000

US 129/SR 11 - 1.970 CNST OF THE WEST CLEVEL

NHO000-0002-07(023)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

$6,521,646.53
$1,630,411.66
$8,152,058.19
$0.00
$8,152,058.19
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$8,152,058.19

Prev to Date

$6,412,946.74
$1,603,236.73
$8,016,183.47
$0.00
$8,016,183.47
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$8,016,183.47

Total Payable:

This Estimate

$108,699.79
$27,174.93
$135,874.72
$0.00
$135,874.72
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$135,874.72
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B14318-12-000-0 Estimate Number: 0020

Date: 04/08/2014

Pay Period: 03/07/2014

to 04/02/2014

Project Number 162390-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 ALT 3-ASPHALT PAVEMENT & SHOULDERS
0326 402-4012 2 IN RECYCLED ASPH CONC 19 MM SUPERPAVE SY .000 5,793.415
UM MATL & H LIME 12.980 .000
5,793.415 $.00 $75,198.53
Use for Detour without H Lime
0331 402-4306 3 IN RECYCLED ASPH CONC 25 MM SUPERPAVE SY .000 5,793.415
UM MATL & H LIME 17.260 .000
5,793.415 $.00 $99,994.34
Use on Detour, No H Lime
Category Amount: $0.00 $175,192.87
Category Number: (0040 ROADWAY
0410 150-1000 TRAFFIC CONTROL - LS 1.000 .686
246892.740 .006
.692 $1,481.36 $170,849.78
NHO000-0002-07(023)
0430 205-0001 UNCLASS EXCAV CY  ,399,742.000 1,212,471.778
3.420 15,713.000
1,228,184.778 $53,738.46 $4,200,391.94
0435 318-3000 AGGR SURF CRS TN 5,000.000 2,833.690
18.810 108.300
2,941.990 $2,037.12 $55,338.83
Category Amount: $57,256.94 $4,426,580.55
Category Number: 0050 EROSION CONTROL
0535 163-0232 TEMPORARY GRASSING AC 74.000 23.340
330.190 5.014
28.354 $1,655.57 $9,362.21
0540 163-0240 MULCH TN 1,070.000 905.335
220.130 12.780
918.115 $2,813.26 $202,104.65
0558 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DA EA 63.000 150.000
/SAND BAGS 350.000 85.500
235.500 $29,925.00 $82,425.00
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 EROSION CONTROL
0576 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 2.000 8.250
295.000 .000
8.250 $.00 $2,433.75
0578 163-0543 CONSTRUCT AND REMOVE STONE FILTER BER LF 300.000 1,066.125
23.000 .000
1,066.125 $.00 $24,520.88
0590 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 41,500.000 14,622.000
0.850 266.000
14,888.000 $226.10 $12,654.80
0595 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 2,000.000 3,720.000
0.850 180.000
3,900.000 $153.00 $3,315.00
0598 165-0060 MAINTENANCE OF TEMPORARY SEDIMENT BAS EA 1.000 2.000
5000.000 .000
2.000 $.00 $10,000.00
192+00
0615 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 15.000 25.000
1000.000 4.000
29.000 $4,000.00 $29,000.00
0622 165-0111 MAINTENANCE OF STONE FILTER RING EA 30.000 56.000
75.000 .000
56.000 $.00 $4,200.00
0623 165-0112 MAINTENANCE OF STONE FILTER BERM LF 300.000 2,026.000
8.000 .000
2,026.000 $.00 $16,208.00
0625 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 6.000 12.000
75.000 .000
12.000 $.00 $900.00
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0050 EROSION CONTROL
0630 167-1500 WATER QUALITY INSPECTIONS MO 18.000 19.000
575.000 1.000
20.000 $575.00 $11,500.00
0640 171-0030 TEMPORARY SILT FENCE, TYPE C LF 83,000.000 61,162.500
2.230 804.000
61,966.500 $1,792.92 $138,185.30
0650 603-7000 PLASTIC FILTER FABRIC SY 1,927.000 3,112.132
3.610 865.000
3,977.132 $3,122.65 $14,357.45
0660 668-6000 SPRING BOX EA 5.000 7.000
2200.000 .000
7.000 $.00 $15,400.00
0665 700-6910 PERMANENT GRASSING AC 74.000 17.768
990.570 337
18.105 $333.82 $17,934.27
0675 700-8000 FERTILIZER MIXED GRADE TN 66.000 11.280
440.250 1.000
12.280 $440.25 $5,406.27
0695 716-2000 EROSION CONTROL MATS, SLOPES SY 23,472.000 88,781.628
0.830 2,166.055
90,947.683 $1,797.83 $75,486.58
Category Amount: $46,835.40 $675,394.16
Category Number: 0080 UTILITY RELOCATION
0825 600-0001 FLOWABLE FILL cYy 12.000 29.568
288.400 .000
29.568 $.00 $8,527.41



Rpt-ID: RCPESPRJ

User: krender

Department of Transportation

Estimate Summary By Project

Contract ID: B14318-12-000-0

Estimate Number:

0020

Date: 04/08/2014
Page 6 of 8

Pay Period: 03/07/2014
to 04/02/2014

Project Number 162390-.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0080 UTILITY RELOCATION
0835 615-1000 JACK OR BORE PIPE - LF 100.000 205.000
150.000 .000
205.000 $.00 $30,750.00
STEEL, 20 IN DIA, 0.250 IN THK
0838 615-1000 JACK OR BORE PIPE - LF 50.000 67.200
1545.000 .000
67.200 $.00 $103,824.00
STEEL, 90 IN DIA, 1.0 IN THK
0840 660-0002 SAN SEWER PIPE, 2 IN, PVC LF 75.000 107.000
8.710 .000
107.000 $.00 $931.97
0880 670-3023 TAPPING SLEEVE & VALVE ASSEMBLY, 2 IN X2 | EA 1.000 3.000
784.080 .000
3.000 $.00 $2,352.24
0905 670-9730 RELOCATE EXIST WATER METER, INCL BOX EA 25.000 32.000
479.160 .000
32.000 $.00 $15,333.12
Category Amount: $0.00 $161,718.74
Category Number: (0100 DRAINAGE
0940 500-3101 CLASS A CONCRETE CcYy 450.000 470.515
308.750 .000
470.515 $.00 $145,271.51
0980 550-1365 STORM DRAIN PIPE, 36 IN, H 30-35 LF 332.000 344.900
78.350 .000
344.900 $.00 $27,022.92
0985 550-1480 STORM DRAIN PIPE, 48 IN, H 1-10 LF 138.000 267.000
111.310 .000
267.000 $.00 $29,719.77
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0100 DRAINAGE
0990 550-1481 STORM DRAIN PIPE, 48 IN, H 10-15 LF 315.000 337.500
119.550 .000
337.500 $.00 $40,348.13
0995 550-1482 STORM DRAIN PIPE, 48 IN, H 15-20 LF 101.000 120.900
124.700 .000
120.900 $.00 $15,076.23
1000 550-1483 STORM DRAIN PIPE, 48 IN, H 20-25 LF 343.000 346.330
129.850 .000
346.330 $.00 $44,970.95
1005 550-1484 STORM DRAIN PIPE, 48 IN, H 25-30 LF 296.000 301.300
135.000 .000
301.300 $.00 $40,675.50
1020 550-1606 STORM DRAIN PIPE, 60 IN, H 35-40 LF 295.000 322.000
175.170 .000
322.000 $.00 $56,404.74
1025 550-1607 STORM DRAIN PIPE, 60 IN, H 40-50 LF 375.000 394.000
185.470 .000
394.000 $.00 $73,075.18
1045 550-2300 SIDE DRAIN PIPE, 30 IN, H 1-10 LF 358.000 434.500
46.000 .000
434.500 $.00 $19,987.00
1090 603-2024 STN DUMPED RIP RAP, TP 1, 24 IN SY 134.000 191.445
41.200 .000
191.445 $.00 $7,887.53
1095 603-2036 STN DUMPED RIP RAP, TP 1, 36 IN SY 1,213.000 1,029.167
61.800 81.778

1,110.945 $5,053.88 $68,656.40
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0100 DRAINAGE
1113 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 304.000 1,497.966
30.900 865.000
2,362.966 $26,728.50 $73,015.65
1115 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 276.000 538.445
41.200 .000
538.445 $.00 $22,183.93
Category Amount: $31,782.38 $664,295.44
Project Total Amount: $135,874.72 $8,152,058.19



